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Where possible, like questions have been grouped together. 

Answers 

1. Will the state extend the due date of this 
proposal by two (2) weeks? 

Answer to Question 1: 

No.  The State will not extend the due date. 

2. Are vendors who participated in the development 
of RFP 6-58 (Eligibility Modernization Program), 
who may have participated in the evaluation, 
and/or who may have responded to the RFP 
precluded from responding to this RFS 7-64? 

Answer to Question 2: 

All vendors within the IBM/HCSS consortium, 
and only those vendors, are precluded from 
responding to this RFS. 

3. Reference paragraph 1.4.4, sub-paragraph 3 – 
“…full range of…operations are within the 
scope…” Is it a correct assumption that this is 
more of a policies, procedures, process and 
methodology oversight than a technical, IT 
oversight? 

Answer to Question 3: 

Yes.   

4. We have reviewed the Modernization 
documentation on the FSSA website. Having 
said that, how many State staff are anticipated 
for the modernization project management 
effort? How many vendor employees are 
anticipated? 

Answer to Question 4: 

Precise numbers are not known.  It is 
estimated that the State project management 
team will have 5-6 FTEs, and that the OV&V 
Vendor will interface with several dozen 
IBM/HCSS personnel. 

5. Can FSSA provide access to the IBM/HCSS 
proposal for prospective OV&V vendors to review 
in preparing their proposals? 

Answer to Question 5: 

No, the IBM/HCSS proposal is not accessible.  
However, the Master Services Agreement 
resulting from the proposal is available to 
prospective OV&V vendors and embodies all 
relevant information  

6. General:  Please identify any current 
tools/products used by FSSA for Project 
Management/Project Governance and any 
tools/products proposed to be used by 
IBM/HCSS.  Will access to these tools be 
provided to the OV&V staff by the State, if 
needed, or should cost of providing to OV&V be 
included in the OV&V Cost Proposal? 

 

7. What document management/PMO tools will IBM 
be using for the project?  Is it the State’s 
intention that the OV&V vendor will maintain a 
separate set of document management/PMO 
tools, or does the State desire the OV&V vendor 
to use the same tools as IBM? 

8. Section 1.4.4 page 6 of the RFS, item 4 under 
the heading “Key Considerations for 
Respondents” mentions a document 
management tool or other methodology so that 
the documentation is easily assessable and 
understandable.  How many individuals would 
require concurrent access to such a tool at any 
given time?  What are the restrictions or 

Answer to Questions 6,7,8,9, 10 & 11, related 
to tools and methods: 

 

The specific objective of item 4 within Section 
1.4.4 (“…document management tool or other 
methodology…”) is to inform Respondents that 
the State expects the OV&V vendor to 
maintain a complete and organized record of 
the OV&V activities, processes, and 
documents associated with this project.  The 
State’s interest is in minimizing the risks to 
program success and continuity in the event of 
changing personnel and/or other 
circumstances.  The State will not dictate a 
choice of tools or methods to the OV&V 
Vendor, but will expect the Vendor to identify 
its approach and explain any underlying 
assumptions, implications and costs.   

 

As stated throughout the RFS, the State is 
seeking an OV&V Vendor who, based on their 
experience and knowledge of best practices, 
can identify and deploy the tools and methods 
that will be needed to accomplish the State’s 
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requirements for installing such a tool on the 
State of Indiana computer hardware? 

9. When discussing a document management tool, 
is the State referring to a proprietary tool or an 
application such as Microsoft SharePoint?  

10. Would State personnel require access to the 
document management tool?  

11. Is the document management tool intended to be 
a leave behind tool after the vendor has 
completed its requirements and obligations under 
the contract?  

overall goals for effective operational 
validation and verification.  

12. General:  How many State staff currently works 
in the FSSA PMO and what are the staffing plans 
(timeframe and number of staff) throughout this 
contract lifespan? 

13. Section 1.4.2 Current Need for OV & V Vendor 
states, “…FSSA is therefore seeking an OV&V 
vendor to provide highly skilled personnel to 
augment and complement the FSSA PMO…” 
a. How large is the State’s FSSA PMO office in 
terms of FTEs? 
b. What is the State’s expectation of the number 
of FTES the OV & V vendor needs to commit to 
this effort? 

Answer to Questions 12 & 13: 

 

Of the 20-25 staff now associated with the 
FSSA PMO, approximately a dozen are 
embedded in FSSA organizational units that 
will be affected by the Eligibility Modernization 
Program.  Significant changes in PMO staffing 
levels are not currently planned. 

 

The number of FTEs to be committed by the 
OV&V Vendor is at the discretion of the 
vendor. 

 

14. Page 7, Section 1.7, Due Date for Proposals and 
Section 2, Proposal Preparation Instructions:  It 
is required the proposals not exceed fifty (50) 
pages (net of any appendices).  

a) Are the Business Proposal, Technical 
Proposal, and Cost Proposal to be presented as 
separate volumes or can all be bound together 
as one volume? 

b) Is the fifty (50) page limit inclusive of the 
Technical Proposal only or also inclusive of the 
Business and Cost Proposal? 

c) Is there any limitation as to what may be 
placed in appendices (thus excluded from page 
limit)?  For example, if the Business Proposal is 
not excluded from the fifty (50) page limit, can 
materials required such as certificate of 
authority, financial statements, exceptions to 
contract terms/clauses, subcontractor letter of 
agreements, subcontractor commitment forms, 
and corporate bylaws/resolution be placed in 
appendices if adequately referenced as 
instructed by the RFS? 

d) Is the fifty (50) page limit a count of fifty 
double sided pages (each double sided page 

Answers to Questions 14, 15, 16, 17, 18, 19, 
20, 21, 22, 23, 24, 25, related to proposal 
format: 

 

The Business Proposal, Technical Proposal, 
and Cost Proposal, as well as any associated 
Appendices, may be bound together as one 
volume. 

 

The 50 page limit includes the Business 
Proposal, Technical Proposal and Cost 
Proposal.  The 50 page limit does not apply to 
the Cover Page, Table of Contents, 
Transmittal Letter and Appendices. 

 

The 50 page limit refers to 50 pages of 
content, therefore each numbered page 
counts as one page, meaning each double-
sided page counts as 2 pages.  
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counts as 1 page) or a count of each numbered 
page (each double sided page counts as 2 
pages)? 

15. May the Business Proposal, Technical Proposal, 
and Cost Proposal be presented in separate 
sections within one binder? 

16. Is the Transmittal Letter included in the 50 page 
proposal limitation 

17. Does the Times New Roman font (12-point) 
pertain to the proposal body text only, or must 
graphics, headings, etc. also be Times New 
Roman 12-point font? 

18. Section 1.7 page 7 of the RFS states that the 
proposal must not exceed 50 (fifty) pages of 
content (net of any appendices).  Does this 50 
page limit apply to just the technical proposal, or 
the combined business, technical, and cost 
proposals?  Does this 50 page limit include a 
cover page and table of contents? 

19. As a point of clarification, do appendices count 
towards the 50 page limit to the proposal? 

20. Can project team resumes be included in the 
appendices?  

21. Are there any restrictions as to what can be 
included in the appendices?  

22. RFS Section 1.7, Due Date for Proposal, page 7 

a. This section includes requirements for 
the proposal to be limited to 50 pages, 
excluding appendices, and double-sided 
printing.  Is one page equal to a single 
side or both sides of a printed page?  

b.  Does the 50-page limit include all three 
proposal components: Business, 
Technical, and Cost? 

23. RFS Section 2, Proposal Preparation 
Instructions, page 14 

a. Could the State please clarify if the entire 
proposal should be submitted in a single 
binder, or if the Cost Proposal should be 
submitted as a separately sealed 
document? 

b. Should all proposal heading numbers 
match the RFS heading number, e.g., 
the Transmittal Letter heading should be 
numbered 2.2  TRANSMITTAL 
LETTER? 

The following may be placed in Appendices 
(i.e., excluded from the 50 page limit): 

• Certificate of authority; 

• Financial statements; 

• Subcontractor letters of agreement and 
subcontractor commitment forms; 

• Corporate bylaws/resolution; 

• Resumes. 

 

Body text is to be in a font size similar to 
Times New Roman 12 point.  Graphics and 
headings may differ to the extent necessary to 
enhance the readability of Respondent’s 
proposal. 

 

RFS outline numbers should be repeated for 
each item in sections 2.4.2 (Requirements), 
2.4.3 (Obligations), and 2.4.4 (Performance 
Measures and Obligations).  RFS outline 
numbers need not be repeated for other 
items/sections (e.g., 2.2 Transmittal Letter), 
but may be included at the discretion of the 
Respondent. 
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24. Are the Subcontractor Letters of Commitment 
and Attachment A, State of Indiana MBE/WBE 
Subcontractor Commitment Form, included in the 
50-page limit or can they be provided in an 
Appendix? 

25. May the resumes be provided in an Appendix? 

 

26. Page 13, Section 1.23, Summary of Milestones:  
With contract award targeted at 3/2/07, what if 
any processes are needed to occur (such as, 
contract negotiations, state or federal oversight 
agency review and approval) and the expected 
lag time to execute a contract and then what 
would the expected lag time, if any, be for the 
selected OV&V vendor to start work?   

Answer to Question 26: 

The State expects many of the issues that 
might arise during contract negotiations to be 
addressed during Proposal Discussions and 
Oral Presentations.  In any event, respondents 
should presume that OV&V services will 
commence no later than then end of March 
2007. 

27. Page 19, Section 2.3.9, Subcontractors: Are any 
other Business Proposal requirements required 
for subcontractors, such as financial information 
or references?  If so should they be placed in the 
relevant section or in the subcontracts section? 

Answer to Question 27: 

No.  Business Proposal requirements are not 
required for subcontractors. 

28. Section 2.3.6 page 17 of the RFS requires that 
respondents must include a list of at least five 
clients for whom the respondent has provided 
products and services that are equivalent in 
some way to the services requested in the RFS.  
Is a similar list of clients required for each 
subcontractor that the respondent lists as well?  

Answer to Question 28: 

No.  Client references for subcontractors are 
optional.   

29. Recognizing only one response per vendor will 
be accepted by the State (RFS, p.8), may the 
same vendor be included as a subcontractor in 
more than one proposal? 

Answer to Question 29: 

Yes.  The same vendor may be included as a 
subcontractor in more than one proposal. 

30. Page 23, Section 2.4.2.3.3, Master Calendar:  
While we have made every attempt to review all 
the materials regarding the MSA for IBM/HCSS, 
we have not located any specifics as to what 
type of project work plan and scheduling 
IBM/HCSS is to provide, tools to be used, 
frequency, etc.  Please provide details regarding 
what the OV&V vendor should expect to receive 
from IBM/HCSS in gathering information for 
activities, events, deliverables, etc.? 

Answer to Question 30: 

The items are in the formative stage and will 
continue to be defined over the life of the 
project.  The State expects that the OV&V 
Vendor to participate in most planning 
activities and therefore will have firsthand 
knowledge about activities, events and 
deliverables. The State expects the OV& V 
vendor to define what information will be 
needed to maintain an effective Master 
Calendar and that all parties will work together 
to assure that appropriate information is 
exchanged. 

31. In Section 2.4.2.3, are Risk Assessments to be 
performed at specific points in the program or on 
an on-going basis? 

Answer to Question 31: 

The State expects risk assessment to be an 
on-going process.  The State expects the 
OV&V Vendor to establish a plan of 
appropriate activities.  
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32. 2.4.2.3.6 Risk Assessment 
Does the State have a risk assessment tool that 
the OV&V vendor will be required to use or is the 
OV&V vendor able to propose a different risk 
assessment tool? 

Answer to Question 32: 

The State does not currently utilize a risk 
assessment tool.  The OV&V Vendor may 
propose whatever tools it deems appropriate. 

 

 

33. Page 23, Section 2.4.2.3.7, Approval Process 
Support: What is the scope of “assistance” is 
FSSA anticipating as obtaining State and federal 
approvals of IAPDs?  Is it inclusive of review, 
comment, and recommendation of IAPD and 
updates or is it more extensive to include 
development of the IAPD and updates? 

Answer to Question 33: 

The initial IAPD has been drafted and 
approved.  The State anticipates that various 
IAPD will be required throughout the life of the 
project.  The State expects the OV&V Vendor 
to assist at any points in the approval process 
that will enhance and expedite the process. 

34. Page 24, Section 2.4.2.4.1, Deliverable Review:  
Since IBM/HCSS will have started work prior to 
the OV&V vendor award and start, it is 
anticipated there will be IBM/HCSS deliverables 
produced and approved by the State prior to the 
OV&V start.  Is the OV&V expected to review any 
deliverables previously approved by the State?  
Can FSSA provide a current IBM/HCSS 
deliverable schedule indicating expected 
start/finish dates?  

35. Is a comprehensive list of IBM deliverables 
available that should be used for Requirement 
2.4.2.4 (Project Deliverables Review)? 

36. In Section 2.3.2.4, in terms of Deliverables 
Review, will the selected vendor only be 
reviewing final deliverables? Or, if IBM submits 
deliverables in draft form to the State, will the 
selected vendor also have access to the draft 
deliverables?  

37. Please provide the total number of deliverables 
in the IBM contract that will require review. 

38. Please provide a estimate of size and due dates 
of each IBM deliverable. 

Answers to Questions 34, 35, 36, 37 & 38 
(related to deliverables review): 

 

The OV&V Vendor will be expected to review 
all deliverables, whether draft or final, that 
have been or will be submitted to the State. 

 

The total number, size and due dates of 
deliverables have not been established, but 
will continue to be defined consistent with the 
Master Services Agreement.  Deliverables will 
range from documents to processes to 
appropriately staffed and equipped local 
offices. 

39. 2.4.2.4.3 Review Report: Quality Assurance 
Can the State clarify if the Quality Assurance 
activities requested in this report are to be 
activities performed by IBM/HCSS, the OV&V 
vendor or both? 

Answer to Question 39:  

This reference is to activities performed by 
IBM/HCSS.  The Deliverables Review 
performed by the OV&V Vendor is to evaluate, 
among other items, the quality assurance 
activities performed by IBM//HCSS associated 
with a specific deliverable. 

40. Page 24, Section 2.4.2.4.4, Review Report 
Modifications: Please clarify whether this 
requirement is for a complete history of all 
modifications made to a IBM/HCSS deliverable 
based on OV&V quality assurance activities and 

Answer to Question 40: 

The Deliverables Review performed by the 
OV&V Vendor is to evaluate, among other 
items, the history of modifications by 
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also what level of detail is history expected (i.e., 
summary level by topic or each individual 
change) ? 

IBM//HCSS associated with a specific 
deliverable.  The level of detail should be 
sufficient to support the OV&V Vendor’s 
independent assessment of whether the State 
should or should not accept the deliverable.  

41. Section 3.2.1 (3) of the IBM Master Services 
Agreement states that the vendor will deliver an 
initial transition plan at the closing.  Is this plan 
available for review? 

42. In Section 2.4.2.5, does the Transition 
Management Board participate in activities 
related to people, process and technology 
elements?  

43. 2.4.2.5 Transition Phase Support 
Has a transition calendar been developed, and if 
so, can it be shared with potential bidders? 

44. 2.4.2.5.5 Monitor Satisfaction 
What is the State’s expectation of how 
satisfaction will be monitored?  Is it expecting 
focus group meetings and reports, written, 
phone, or web client surveys, or other methods?   

Answer to Questions 41, 42, 43 & 44, related 
to the Transition Plan and Phase: 

 

The initial transition plan is being drafted.  
Respondents are referred to Schedule 25 to 
the Master Services Agreement on the 
program website for additional information. 

 

The Transition Management Board will 
oversee activities related to people, processes 
and technology. 

 

The State expects the OV&V Vendor to 
develop and execute a strategy for monitoring 
satisfaction, based on their experience and 
best practices.  

45. In Section 2.4.2.6, will the selected vendor be 
responsible for reviewing the change order 
process?  

Answer to Question 45: 

Yes.  The OV&V Vendor will be responsible 
both for reviewing the change order process 
and for monitoring compliance with the 
approved process. 

46. Page 26, Section 2.4.2.7.8, Test Plan Review: 
Please clarify whether Test Plan review is 
inclusive of execution of the plans (e.g., review of 
any specific test results and monitoring of the 
testing execution processes and procedures) or 
just the plan as it is prepared? 

Answer to Question 46: 

The OV&V Vendor will be responsible both for 
reviewing test plans when they are developed 
and for monitoring execution of the test plans. 

47. Requirement 2.4.2.7.9 requires the OV&V vendor 
to review plans, events, and deliverables for 
compliance with federal regulations.  Please 
clarify the type of "events" that should be 
considered within the scope of this requirement? 

Answer to Question 47: 

By way of illustration, assume the existence of 
a federal regulation that eligibility information 
collected from an applicant must be submitted 
for evaluation with a specific number of days.  
The OV&V vendor would be responsible for 
auditing that processes are in place to 
promote compliance and recordkeeping. 

An example of an “event” for monitoring would 
be compliance with a legislative 
inquiry/request for information. 
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48. In section 19.1.2, #2 of the Master Services 
Agreement, there is reference to the escalation 
process if the original timeframe of 7 day 
resolution is not reached.  In #2 of this section, 
the process states: If the State Project Manager 
and Vendor Senior Program Executive are 
unable to resolve the dispute within such period, 
the matter will be elevated to the State Project 
Manager and Vendor Senior Program Executive 
and they shall have twelve (12) business days 
following the seven (7) business day period in 
clause (1) above to resolve the dispute. 
The above statement appears to be referencing 
'elevation', but the elevation is to the same staff 
Management.  Is this correct? 

Answer to Question 48: 

Notwithstanding any language discrepancies 
associated with elevation vs. escalation, there 
are processes defined for dispute escalation 
and for resolving differences of interpretation.  
The role of the OV&V Vendor is to verify and 
validate adherence to these processes, and to 
monitor that differences in interpretation are 
communicated to and resolved by the 
appropriate parties.  

 

49. Requirement 2.4.2.10.4 involves providing 
project management training assistance to state 
personnel.  It is our assumption that this training 
will be for the State PMO staff only.  Is that 
correct? 

Answer to Question 49: 

Yes. 

50. In Section 2.4.2.10, when undertaking the 
Knowledge Transfer, is it expected that a skills 
assessment of the current resources in place be 
undertaken to ensure that the PMO is 
appropriately resourced or should there be an 
assumption that the appropriate number of 
resources with the appropriate backgrounds are 
in place and that these resources simply need to 
be exposed to and trained on PMO 
methodologies and protocols. 

Answer to Question 50: 

The State’s expectation is that FSSA PMO 
resources will be exposed to and trained on 
operational validation and verifications 
methodologies and protocols incidental to the 
Eligibility Modernization Program.  No broad-
based assessment of skills and staffing 
sufficiency is expected. 

51. Page 29, Section 2.4.2.11.5, Document 
Accessibility without Cost: Is it FSSA’s 
expectation that the OV&V vendor provide a 
document repository that will be accessible by 
FSSA for five (5) years after the term of the 
OV&V contract with no additional cost other than 
any cost of any tools, products, hardware, 
maintenance and so forth that is included as a 
cost in the OV&V Cost Proposal?  Is there any 
specific requirements regarding this document 
repository such as location, number of users to 
access, security, etc.?  

Answer to Question 51: Yes. 

No, there are no specific requirements as long 
as the State has access to the repository at 
any time during the five-year period.  The 
State expects the repository to be secure 
against non-authorized personnel’s access, 
viewing, copying or modification.  

52. Page 30, Section 2.4.3.1 and 2.4.3.2:  Our 
interpretation is that staff resumes are not 
specifically required within the Proposal; rather 
they are required prior to services work 
commencing. Is this a correct interpretation of 
the requirements?  If resumes are required or a 
vendor chooses to include resumes, can they be 
placed in an appendix? 

Answer to Questions 52 & 53: 

Resumes are required at the time the proposal 
is submitted. They may be placed in an 
appendix. 
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53. 2) Are resumes to be included, or just provided to 
the State when requested?  

 

54. Is the State requiring any specific certification 
(e.g. PMP) for the vendor’s proposed project 
manager or any other vendor personnel? 

Answer to Question 54: 

No.  Specific certifications are not required, 
but may be viewed as a competitive 
differentiator when quality of proposal is 
evaluated. 

55. 2.4.3.8 Access Outside Regular Business Hours 
Can the State provide some guidelines as to 
what “on call” means?  Is it expected that the 
OV&V project manager and/or some member of 
the OV&V project team will be “on call” 24 hours 
per day, 7 days per week? 

Answer to Question 55: 

It is expected that the OV&V project manager 
and/or some member of the OV&V project 
team will accessible by telephone or email 24 
hours per day, 7 days per week if, in the 
opinion of the State Project Manager, 
extenuating circumstances require OV&V 
participation. 

56. Page 31, Section 2.4.3.9, Work Location:  It is 
minimally required to locate the OV&V Project 
Manager in Indianapolis (State Government 
Center).  

a) Is the OV&V Project Manager work location 
and equipped work space (facility, work space, 
furnishing, telephone, copier access, printer 
access, etc,) to be provided by the State at the 
State’s expense or is this a cost vendor’s should 
consider in their cost proposal?    

b) If a vendor chooses to locate additional staff 
in Indianapolis, if the State is providing the work 
location and equipped work space at the State’s 
expense, is there an upper limit to number of 
staff that can be accommodated? 

57. Obligation number 2.4.3.9 requires the OV&V 
vendor to locate its project manager (at a 
minimum) in the State Government Center in 
Indianapolis.  Will the State provide work space 
for the entire OV&V project team at the State 
Government Center?  If so, will the State provide 
office equipment and access needed (e.g. 
computer workstations, desks, telephone, 
conference rooms, network access, etc.)? 

Answer to Questions 56, 57, 58, & 59, related 
to work location: 

At State expense, the State will provide work 
space; furnishings and supplies; computer 
workstations, telephone; copier, fax, network 
(including email and Internet), and printer 
access; and conference room access for the 
OV&V Project Manager and other members 
of the OV&V project team that are located in 
the State Government Center, subject to any 
prevailing State regulations for usage and 
security. 
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58. When contract personnel must work on site at 
State facilities, will the state provide any or all of 
the following: 

Workspace (i.e. desks, chairs, tables, etc.)? 
Telephone access? 
Email access and/or email accounts? 
Meeting space (i.e. conference rooms)? 
Internet access? 
Equipment including personal computers, access 
to printers, access to fax machines? 
Access to office supplies? 

59. If the respondent chooses to supply his own 
computer equipment while working on site at 
State of Indiana facilities, are there any 
restrictions on access to other equipment and/or 
services such as internet access, email and/or 
access to printers? 
 

 

60. Page 33, Section 2.4.4:  Several metrics have 
descriptions of “timely”, “accurately”, “complete” 
and measures  of “late”, “incorrect”,  
“incomplete”. Our assumption is FSSA and the 
selected OV&V vendor would further define and 
agree to an objective definition and measure for 
each metric for timeliness, accuracy, and 
completeness as part of contract negotiation.  Is 
this assumption correct? 

61. Page 35, Section 2.4.4, Metric #6:  Our 
assumption is FSSA would provide a reasonable, 
industry standard, timeframe and process to 
replace FSSA requested “removed” staff or staff 
absent due to listed events.  Is this assumption 
correct? 

Answer to Questions 60 & 61: 

These assumptions related to performance 
metrics are correct.  The State expects 
definitions to be formalized during proposal 
discussions and contract negotiations. 

 

62. Page 36, Section 2.5 Cost Proposal: The 
illustrations present “Knowledge Management 
Software (Example Only)”, we understand this is 
an example but is there an FSSA expectation 
that Knowledge Management Software be 
included as part of a solution to OV&V for 
knowledge transfer for the PMO?  The workload 
driver for this is “Software productivity tool”; 
please clarify the relevancy of this driver to 
Knowledge Management Software. 

Answer to Question 62: 

The content in the referenced section is for 
example purposes only. Inclusion of 
Knowledge Management Software is not 
required. 

63. Please clarify whether the cost should be 
proposed as a fixed price with 
deliverable/milestone based payments, or if 
billings will be based on actual hours with a fixed 
cap for the contract?  Should the respondent 
propose a payment schedule in the cost 
proposal? 

Answer to Question 63: 

The respondent should propose the desired 
payment schedule and terms.  FSSA and the 
selected OV&V vendor may further define and 
agree to the schedule and terms as part of 
contract negotiation. 
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64. 2.5 Cost Proposal 
Understanding that the project must be a fixed 
price, how does a respondent show out of pocket 
estimates and pricing tables?   

Answer to Question 64: 

The respondent may present information 
supporting their cost proposal in whatever 
format deemed most clear and persuasive. 

65. General: Pursuant to “Buy Indiana” Provisions, 
does a subcontractor with responsibilities to the 
Prime under this contract, who meets the Buy 
Indiana requirements constitute adherence to the 
Buy Indiana? 

66. If the answer to Question 18 is yes, is a minimum 
percentage on the part of the Subcontractor 
related to the engagement with the Prime 
required. 

Answer to Question 65 & 66: 

Indiana Economic Impact data is being sought 
for information purposes only.  Buy Indiana 
provisions are not included in the evaluation 
criteria for award of this RFS. 

 

67. Must WBE/MBE be at a first tier subcontract 
level? May participation be at a second or lower-
tier level? 

Answer to Question 67:  

MBE/WBE participation may be at a second 
tier level provided that the supplied 
documentation supports the minimum level. 

68. Reference requirement for MBE/WBE 
participation, must a prospective participant have 
received the State certification, or will having a 
pending application qualify? 

Answer to Question 68:  

Proposed MBE/WBE participants must have 
existing certification in the State of Indiana.  

69. Attachment B, paragraph 6 (Audits) and 
paragraph 30 (Nondiscrimination) provide 
language to be used if federal funds are involved.  
Are federal funds involved in this procurement 
relative to these two sections? 

Answer to Question 69: 

The Eligibility Modernization Program is 
subject to Federal fund participation. 

 

70. Attachment B, paragraph 17 (Drug-Free 
Workplace Certification): It is our assumption that 
the requirement for notification of criminal drug 
conviction occurring in the workplace relates to 
employees who are working on this contract.  Is 
this correct? 

Answer to Question 70. 

Yes.  The requirement for notification of 
criminal drug conviction occurring in the 
workplace relates to vendor employees who 
are working on this contract. 

71. Who will comprise the evaluation committee? 
Will it be entirely from within FSSA and/or IDOA? 
If not, what other Agencies? 

 

Answer to Question 71: 

The evaluation committee will be comprised of 
representatives from FSSA and IOT (Indiana 
Office of Technology), with additional 
participation from IDOA. 

 


